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MAJOR CONSTRUCTION PROJECTS AT A GLANCE

In an effort to keep members of the public informed on major construction projects going on around the city, we prepare and update these “Projects at a
Glance” updates. This list is not exhaustive of every project going on, but does highlight the major projects. These projects, often referred to as Capital
Improvement Projects (CIP), are primarily large-scale construction projects including road improvement and enhancements, expanded water and wastewater
utility projects, major improvements within city parks, and city facility building projects.

TRANSPORTATION PROJECTS _ Project Scope _ Project Timeline _ Project Cost _ Current Status
Bagdad Road Reconstruction (RM 1431 to Bagdad Rd. will be Project construction is set  $4.23M (70% Federal Contract execution and
Kettering) reconstructed with a to begin in August 2013 Funding/30% City Funding) preconstruction meetings
similar cross section but with completion slated for are underway.

will include wide outer December 2014.
lanes for bicycles, turn

lane improvements at

intersections, and

sidewalks.

$6.055M

(Cost Sharing Agreement
Between COCP and
Williamson Co.)

This project is currently in
under construction.
Construction of eastbound
New Hope lanes and

Completion scheduled for
September 2013.

Cottonwood Creek Tr. and
New Hope Dr. will be
reconstructed from two
lanes to four lanes with

Cottonwood Creek Trail/New Hope Drive
Reconstruction (183A to RM 1431)

raised medians, wide outer
lanes to accommodate
bicycles, sidewalks, and
illumination.

southbound Cottonwood
Creek Trail lanes have been
completed.
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RM 1431 Pass-Through Project -

RM 1431 (Whitestone
Blvd.) will be
reconstructed and
widened to a six lane
section from Market Street
to Sam Bass Rd. The
project includes the
construction of an
innovative intersection
known as a Continuous
Flow Intersection at RM
1431 & Parmer Ln.

The project is expected to
take 18 months to
construct.

The City will be
responsible for providing
initial funding for the
S17M construction
budget, 80% of which will
be reimbursed by TxDOT
based on usage of the
completed roadway.

Construction plans are
being finalized and
construction is scheduled
to begin in January 2014.

Construction of right turn
lanes on northbound and
southbound US 183 at
New Hope Drive.

Estimated to start
construction November
2013.

The project is funded by
TxDOT Proposition 12
funds which cover the cost
of construction. Design
costs will be reimbursed to
the City following
construction.

The design is being
finalized for submission to
TxDOT.

US 183 at Walton Way Turn La
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Construction of right turn
lane on southbound US
183 and an additional left
turn lane on northbound
US 183 at Walton Way.

Estimated to start
construction November
2013.

The project is funded by
TxDOT Proposition 12
funds which cover all costs
associated with the
project.

The design is being
finalized for submission to
TxDOT.
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WATER & WASTEWATER PROJECTS

Current Status

Improvements

Cottonwood Creek WW Interceptor

Project Scope

Project includes the design
and construction of a 36”
WW line to provide
wastewater service to
properties along Spanish
Oak Creek and Ronald
Reagan Blvd. north of RM
1431.

Project Timeline Project Cost
The project is scheduledto  $2.05M

be completed in July of

2013.

Boring operations have
been completed and pipe
installation in continuing.

Ronald Reagan Bl-v. WW '

WW line project will
provide for 6,000 ft. of 8
and 12” WW line
extensions. Project will
provide service to areas
along Ronald Reagan Blvd.
and areas east of 183A,
north of New Hope Dr.

The project is slated be $675,000
completed August 2013.

Pipe laying operations
completed. Testing and
site restoration underway.
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CITY FACILITY PROJECTS Project Scope

Project Timeline

Project Cost

Current Status

Field Operations Building Renovations Includes removal and Project construction $792,000 Construction of the site
and Site Improvements replacement of roof and started on 4/1/13 and is improvements have been
- wall panels, office slated to be complete by completed and roof
reconfiguration, and 8/1/13. replacement should be
replacement of exterior completed by the end of
and bay doors. Site June 2013.
improvements include
additional equipment
parking and stock pile
storage areas.
Gateway Signage on RM 1431 The first COCP Gateway Notice to proceed was $75,000 Sign production is
issued on June 3, 2013 and underway and site

(Whitestone Blvd.) - Sign will be constructed on
. the north side of RM 1431
just west of Sam Bass Rd.

the project is scheduled to
be completed in August
2013.

preparations should begin
in late June 2013.




